

planifacation

Here's a Jira task planning structure for your MVC Authentication System project. Copy these into your Jira board as Epics, Stories, and Tasks.

Epic 1: Project Setup & Planning

Summary: Initial setup, UML diagrams, and database design

Task	Summary	Story Points	Dependencies
UML-01	Create Use Case Diagram (Registration, Login, Role-based access, Logout)	3	None
UML-02	Create Class Diagram (User, Role, Controllers, Services, Repositories)	5	None
DB-01	Design & create SQL schema (users, roles tables)	3	UML-02
DB-02	Create SQL setup script with sample admin user	2	DB-01
REPO-01	Initialize GitHub repo with README & folder structure	2	None

Epic 2: Core MVC Architecture

Summary: Build foundational MVC structure and routing

Task	Summary	Story Points	Dependencies
ROUTE-01	Implement single entry point (public/index.php)	5	REPO-01
ROUTE-02	Build centralized Router class with route matching	8	ROUTE-01
MODEL-01	Create base Model/Repository classes with PDO	5	DB-01

Task	Summary	Story Points	Dependencies
MODEL-02	Implement UserRepository (CRUD operations)	5	MODEL-01
MODEL-03	Implement RoleRepository	3	MODEL-01

Epic 3: Authentication System

Summary: Registration, login, logout functionality

Task	Summary	Story Points	Dependencies
AUTH-01	Create AuthService with password_hash() validation	5	MODEL-02
REG-01	Build RegisterController (role selection, validation)	8	ROUTE-02, AUTH-01
REG-02	Create registration views (form + role choice)	5	REG-01
LOGIN-01	Build LoginController with session creation	8	ROUTE-02, AUTH-01
LOGIN-02	Create login view with validation	3	LOGIN-01
LOGOUT-01	Implement logout functionality (session destroy)	2	LOGIN-01

Epic 4: Role-Based Access Control

Summary: Route protection and role verification

Task	Summary	Story Points	Dependencies
RBAC-01	Create middleware for route protection	5	ROUTE-02
RBAC-02	Implement role verification service	3	MODEL-03
RBAC-03	Create 403 Forbidden page	2	RBAC-01

Task	Summary	Story Points	Dependencies
CAND-01	Build CandidateController + dashboard view	5	RBAC-01
RECR-01	Build RecruiterController + dashboard view	5	RBAC-01
ADMIN-01	Build AdminController + back-office view	5	RBAC-01

Epic 5: Security & Validation

Summary: Input validation, XSS/CSRF protection, security hardening

Task	Summary	Story Points	Dependencies
SEC-01	Add server-side input validation (email, password)	5	REG-01, LOGIN-01
SEC-02	Implement CSRF token protection	5	SEC-01
SEC-03	Add XSS protection (htmlspecialchars)	3	SEC-02
SEC-04	Session security (regeneration, timeout)	3	LOGIN-01
VALID-01	Client-side validation with HTML5 + JS	5	REG-02, LOGIN-02

Epic 6: Public Pages & Polish

Summary: Landing page, error pages, final touches

Task	Summary	Story Points	Dependencies
PUBLIC-01	Create homepage (public landing page)	3	ROUTE-02
ERROR-01	Build custom 404 page	2	ROUTE-02
STYLE-01	Basic responsive CSS for all views	5	All controllers
TEST-01	Test all user flows (register → login → protected → logout)	5	All previous

Task	Summary	Story Points	Dependencies
DOC-01	Update README with setup instructions + architecture diagram	3	TEST-01

Epic 7: Bonus Features (Optional)

Summary: Extra features if time permits

Task	Summary	Story Points	Priority
BONUS-01	"Remember Me" with secure cookies	5	Low
BONUS-02	Login attempt tracking table	5	Low
BONUS-03	Advanced form validation JS	3	Low

Total Story Points: ~125

Suggested Sprint Duration: 4 days (project deadline)

Sprint Planning Recommendation

text

Sprint 1 (Day 1): Epic 1 + ROUTE-01, ROUTE-02 (25 pts) Sprint 2 (Day 2): Epic 2 + AUTH-01 (26 pts) Sprint 3 (Day 3): Epic 3 + RBAC-01, RBAC-02 (34 pts) Sprint 4 (Day 4): Epic 4-6 + testing (40 pts)

This gives you a clear, prioritized Jira board ready to track your progress. Each task has dependencies and realistic story points based on complexity.

Would you like me to adjust the prioritization or add more detailed subtasks for any specific epic?

Unlock web app generation

Instantly create web apps from scratch!